
REVIEW AND APPROVAL
OF ELV CUSTOMER REQUIREMENTS AT VAFB

Launch Site
Integration Manager (LSIM)

START

Review latest
revision to ELV
NASA Launch

Services Manifest

Launch in
less than five

years?

Continue to monitor
manifestEND

Participate in
preliminary

discussions with
payload customer
and launch vehicle
services contractor

Identify reqs:
-communications
-fueling
-transportation
-testing
-cleanliness
-administrative
and keep on file as
a record

Develop/amend
Letter Launch Site
Support Plan for

ground operations
and launch and

send to the LSIM

Support Contractor
(See note 1)
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Objectives:
-to identify customer requirements prior to incorporation into the LSSP, PRD and OR
-review customer requirements prior to release
-to approve customer requirements prior to release
-to assess progress against the plan on a quarterly basis
-to amend and update the plan when requirements change

Approval _________________________________
Program Manager, ELV & Payload Carriers Programs

Letter LSSP?

Pass new
requirements to

KSC LSIM to
develop LSSP per

KSC Process
KDP-P-1066

Yes

Yes

No

No
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Revision: B

Note: Decision to issue letter
LSSP based on:

- complexity of mission
- level of support required
- commerical vs. gov't Payload Processing

Facility
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Plan
acceptable?

Sign and pass to
support contractor

Customer
Changes ?
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Support Contractor

Develop/amend:
-Program Intro
-Program Req Doc
-Ops Req Doc

Accurate?No

Develop a cover
letter and send the

Program
Introduction &

Program
Requirements
Document to

Western Range

Customer
or Range
Changes?

Yes

END
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